

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY-II – Nizamabad, Nalgonda and Warangal Districts – Revised Administrative Sanction for Six (6) works towards state share against the Original Administrative Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 354

Dated: 21/05/2016

Read the following:-

1. G.O.Ms.No.33, PR&RD (Progs.II) Department, dt.15.2.2014.
2. From the CE, PR, PMGSY, Hyd. Lr. No. DEE.III/PMGSY II (2013-14)/ Bridge/RAS, Dt: 27.2.2016.

<<<>>>

ORDER:-

In the reference 2nd read above, the Chief Engineer, Panchayat Raj, Hyderabad has submitted the proposal requesting the Government to accord Revised Administrative Sanction towards state share for the following works against the Original Administrative Sanction sanctioned vide reference 1st above under PMGSY II due to variations in foundations the cost of the bridges was increased.

(Rs. In lakhs)

Sl. No.	Package No.	Name of the work	LWW in mtrs	Administrative Sanction			Addl. Amount required	Revised Administrative Sanction		
				MoRD Share	State Share	Total		State share	MoRD Share	State
NIZAMABAD DISTRICT:										
1.	AP 1513141 5 (Jakranpally)	C/o Bridge on R/F Kolipak to Koratpally via Kaligote	36.68	62.39	6.93	69.32	35.68	62.39	42.61	105.00
2.	AP15131 414 (Jukkal)	C/o Bridge on R/F Khande-ballur to Medak Dist. border via Sawargaon, Lingampalli, Vittalvadi & Babulgaon.	71.72	84.78	50.42	135.20	160.80	84.78	211.22	296.00
3.	AP 1513141 1 (Varni)	C/o Bridge on R/f Mosra to Mangalpahad	36.68	83.91	9.32	93.23	30.77	83.91	40.09	124.00
NALGONDA										
4.	Ap13131 427 (Rajapet)	C/o Bridge on R/f Raghu-nathpur to Somara (via) Doodi Venkatapur	68.00	108.27	88.05	196.32	150.60	108.27	238.65	346.92
WARANGAL:										
5.	AP21II16	C/o Causeway on R/f Cherial to Komuravelli via Kadaverugu, Ramsagar	48.00	82.80	9.20	92.00	62.00	82.80	71.20	154.00
6.	AP21II18	C/o Causeway on R/f PWD Road to Srimannarayana-puram via Ellareddigudem	48.00	109.80	12.20	122.00	101.50	109.80	113.70	223.50
		Total:	309.08	531.95	176.12	708.07	541.35	531.95	717.47	1249.42

::2::

2. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction towards state share for the above (6) works in Nizamabad, Nalgonda and Warangal Districts under PMGSY Phase-II due to variations in foundations the cost of the bridges was increased against Original Administrative Sanction.

3. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

4. The order issues with the concurrence of the Finance Department vide their U.O.No. 3852/94/16 EBS.VIII/Dept., dated: 3.5.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**S.P. SINGH
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Panchayat Raj, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Nizamabad/Nalgonda/ Warangal Districts.

The District Treasury Officer, Nizamabad/Nalgonda/ Warangal Districts.

The Accountant General, Andhra Pradesh, Hyderabad.

Copy to: The PS to Minister (PR&RD).

The Finance (EBS-VIII) Dept.

SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER